
ID Task Name Duration Start Finish Predecessor Resource
Names

1 Entrainement vis à billes 50 days Mon 9/4/06 Fri 11/10/06
5

6 ECAL 3 days Mon 10/9/06 Wed 10/11/06
8

9 Gallery 82 days Tue 7/18/06 Wed 11/8/06 Claude
13

14 support_chaines_M1_PS 67 days Thu 7/20/06 Fri 10/20/06 Claude
19

20 INSTALLATION Platform_RICH2 20 days Mon 7/17/06 Fri 8/11/06 Rolf
22

23 Installation Passerelle ECAL for PS/SPD cooling 24 days Mon 9/25/06 Thu 10/26/06
28

29 Cable trays PS 70 days Mon 9/18/06 Fri 12/22/06 Rustem
30 Production drawings to EDMS 1 day Wed 9/27/06 Wed 9/27/06 Thibault
31 TOP tray 9 days Fri 10/27/06 Wed 11/8/06
32 Conceptual design using new material 4 days Fri 10/27/06 Wed 11/1/06 Rustem
33 Final verification and production drawings 5 days Thu 11/2/06 Wed 11/8/06 32 T. Rambure
34 Order new material and delivery 5 days Thu 11/2/06 Wed 11/8/06 32 Rustem
35

36 LATERAL and BOTTOM trays 70 days Mon 9/18/06 Fri 12/22/06
37 Lateral tray conceptual design using new mate 4 days Fri 10/27/06 Wed 11/1/06 Rustem
38 Final verification and production drawings 5 days Thu 11/2/06 Wed 11/8/06 37 Thibault
39 Bottom cable tray conceptual design using ne 4 days Fri 10/27/06 Wed 11/1/06 Thibault
40 Final verification and production drawings 5 days Mon 12/18/06 Fri 12/22/06 39 Thibault
41 Order new tray material and delivery 5 days Thu 11/2/06 Wed 11/8/06 37,39 Rustem
42 Assemble tray 4 days Thu 11/9/06 Tue 11/14/06 41 Rustem
43 Design  cc entry cable connections 5 days Fri 10/27/06 Thu 11/2/06 Claude
44 Production of cable attaching system 5 days Fri 11/3/06 Thu 11/9/06 43 Rustem
45 Establish installation procedure 3 days Thu 11/9/06 Mon 11/13/06 38 Rustem
46 Design  linking tray to chariot 3 days Wed 10/11/06 Fri 10/13/06 Thibault
47 Manu. liaison_cheminscables_CC 2 wks Mon 10/16/06 Fri 10/27/06 46 J. Ballansa
48 Manufacture tray suspension 20 days Mon 9/18/06 Fri 10/13/06 Claude
49 Test suspension 2 days Mon 11/6/06 Tue 11/7/06 48

50

51 Cabling Infrastructure 38 days Mon 9/18/06 Wed 11/8/06 Rustem
58

59

60 Installation C side PS 123 days Mon 8/21/06 Wed 2/7/07 Rustem
61 ECAL 5 days Mon 10/16/06 Fri 10/20/06
62 Installation guidage amortisseur 5 days Mon 10/16/06 Fri 10/20/06
63

64 Cable preparations 105 days Mon 8/21/06 Fri 1/12/07
65 TOP signal cables in reels and labelled 30 days Mon 8/21/06 Fri 9/29/06
66 BOT signal cables in reels and labelled 15 days Mon 10/2/06 Fri 10/20/06 65

67 LV cables 15 days Mon 10/16/06 Fri 11/3/06
68 HV repairs 12 days Mon 9/25/06 Tue 10/10/06
69 HV in reels and labelled 10 days Fri 10/13/06 Thu 10/26/06 68

70 Temperature control cables 15 days Mon 10/2/06 Fri 10/20/06
71 LED monitoring cables 15 days Mon 8/21/06 Fri 9/8/06
72 DSS cables 2 days Thu 1/11/07 Fri 1/12/07

73

74 Install passerelle between Ecal 1 day Fri 10/27/06 Fri 10/27/06 26,27

75 SPD/PRS remaining work on detectors 84 days Fri 10/13/06 Wed 2/7/07 Evgueni
76 Install remaining 25 PRS trigger cables.  Acce 1 day Fri 10/13/06 Fri 10/13/06 INR
77 Light tightening. Access 43 days Mon 12/4/06 Wed 1/31/07 INR
78 Check light tightness before VFE inst. 1 wk Thu 2/1/07 Wed 2/7/07 77 INR
79 Rough align. SPD SM vertically 3 days Mon 10/2/06 Wed 10/4/06 Claude
80 Rough align PS SM vertically 1 day Thu 10/5/06 Thu 10/5/06 79

81 Design spacers lower guide 1 day Thu 10/12/06 Thu 10/12/06 Marie-Noel
82 Manufacture spacers lower guide 9 days Fri 10/13/06 Wed 10/25/06 81 Rustem
83 LOWER GUIDE PS-PL-SPD Installation 2 days Thu 10/26/06 Fri 10/27/06 82 Claude
84 Fine align and interconn. PS C and A sides 9 days Mon 11/20/06 Thu 11/30/06 83,74 Claude
85 Fine align and interconn. SPD C and A sides 9 days Mon 11/20/06 Thu 11/30/06
86

87  PS/SPD Cooling 96 days? Fri 9/1/06 Fri 1/12/07 Pascal
88 Install plugs on ramps 1 day? Fri 9/1/06 Fri 9/1/06 Done

89 Reposition RICH2 scaffolding for SPD access 1 day? Tue 12/5/06 Tue 12/5/06 Done

90 Install serpentins in TOP SPD boxes 2 days Tue 12/5/06 Wed 12/6/06 Done

91 Install cooling ramp on PS C-side 2 days Thu 12/7/06 Fri 12/8/06 Done

92 Intall cooling ramps TOP PS A, SPD  A and C 2 days Tue 1/9/07 Wed 1/10/07

93 Install cooling ramps BOT PS A and SPD A and C 2 days Thu 1/11/07 Fri 1/12/07 92

94 lateral cooling ramps C-side. Connect to tray? 1 day? Fri 9/1/06 Fri 9/1/06

95 Cooling tests PS C-side 1 day? Tue 12/19/06 Tue 12/19/06

96

97 Chariot and rails 109 days? Fri 9/1/06 Wed 1/31/07 Claude/Rus
98 Installation platform RICH2 2 days Thu 10/12/06 Fri 10/13/06 Done

99 Enlarge RICH2 platform and replace extreme plat 5 days? Mon 12/11/06 Fri 12/15/06 Done
100 Survey PS,SPD 1 day Mon 1/15/07 Mon 1/15/07 ****
101 Check A-side ECAL tightness. 1 day? Fri 9/1/06 Fri 9/1/06 Done
102 Determine size of BOT cable tray 1 day? Thu 12/21/06 Thu 12/21/06 *****

103 Position lower rail 1 day? Fri 12/22/06 Fri 12/22/06 102 ****
104 Displacement PS tests 1 day Fri 12/22/06 Fri 12/22/06 Claude
105 Displacement SPD tests 10 days Mon 12/11/06 Fri 12/22/06 Claude
106 Make necessary holes in M1 10 days Mon 12/11/06 Fri 12/22/06 Rustem
107 Modify rollers for chariot 1 day? Fri 9/1/06 Fri 9/1/06 Done
108 Fixing chariot rail 7 days Tue 12/12/06 Wed 12/20/06 Rustem
109 Manufacture spacers for chain-portique connectio 1 day Tue 12/19/06 Tue 12/19/06 Claude
110 Manufacture TOP PS cable tray 1 day? Mon 12/4/06 Mon 12/4/06 Rustem
111 Manufacture chariot moving comp.(Ecrou) 5 days Wed 12/13/06 Tue 12/19/06 Rustem/Ro
112 Manufacture paliers (end of vis a bille) 21 days Fri 12/8/06 Fri 1/5/07 3 Annecy

113 Install chariot for test 1 day? Fri 9/1/06 Fri 9/1/06
114 Install lateral cable tray suspension 1 day Tue 12/5/06 Tue 12/5/06 Claude
115 Install TOP PS cable tray for test 1 day? Fri 9/1/06 Fri 9/1/06
116 Move out lead 1 day? Thu 12/21/06 Thu 12/21/06

117 Install chain for test 1 day Mon 1/8/07 Mon 1/8/07 Rustem
118 Displacement tests 2 days Tue 1/9/07 Wed 1/10/07 117 Rustem
119 Remove chain 1 day Thu 1/11/07 Thu 1/11/07 118 Robert
120 Rollers on PS-lead 3 days Mon 1/8/07 Wed 1/10/07

121 Move lead in 1 day? Fri 1/12/07 Fri 1/12/07 119

122 Displacement tests with lead rollers in 1 day? Mon 1/15/07 Mon 1/15/07 121

123 Install vis a bille+moving component 2 days Tue 1/16/07 Wed 1/17/07 122 Claude
124 Manufacture lat.+ suspension connection 20 days Mon 12/18/06 Fri 1/12/07 Robert

125 Manufacture of PS lateral and BOT cable tray 2 days Mon 1/15/07 Tue 1/16/07 Rustem
126 Connect lateral cooling ramp to tray ? 1 day? Wed 1/17/07 Wed 1/17/07 125

127 Install PS lateral and BOT cable trays 2 days Tue 1/16/07 Wed 1/17/07 Rustem
128 Lower bottom rail  ????? 1 day? Mon 1/15/07 Mon 1/15/07 Claude
129 Protection sheets for PS/SPD 38 days? Mon 12/11/06 Wed 1/31/07 Evgueni
130 Correct protruding screws 1 day Tue 12/5/06 Tue 12/5/06 Done
131 Manufacture cable fixing mechanism at entrance 6 days? Mon 12/11/06 Mon 12/18/06 Jacky
132 Motors for vis a bille 1 day? Fri 9/1/06 Fri 9/1/06 ****

133 Control cabinet 1 day? Fri 9/1/06 Fri 9/1/06 ****

134

135 ECAL commissioning 195 days? Thu 6/1/06 Wed 2/28/07 Irina
136 C-side 174 days Thu 6/1/06 Tue 1/30/07

137 ADC cable repairs 13 days Thu 6/1/06 Mon 6/19/06 Done
138 Pmt cable repairs 31 days Fri 9/1/06 Fri 10/13/06 Done
139 LED-PIN coupling improvement 22 days Wed 11/1/06 Thu 11/30/06 Done
140 PMT+CW commissioning 22 days Wed 11/1/06 Thu 11/30/06 Done
141 Rack 1,2 installation 2 days Tue 10/31/06 Wed 11/1/06 Done
142 PMT-ADC cabling 5 days Thu 11/2/06 Wed 11/8/06 141 Done
143 Installation portique 2 days Mon 11/13/06 Tue 11/14/06 Done
144 Rack 3,4 installation 1 day Fri 1/26/07 Fri 1/26/07 186

145 PMT-ADC cabling 1 day Mon 1/29/07 Mon 1/29/07 144

146 Install gallery 1 day Mon 1/29/07 Mon 1/29/07 12,144

147 Install TOP LED box 1 day Tue 1/30/07 Tue 1/30/07 146

148 Aside 152 days? Tue 8/1/06 Wed 2/28/07

149 ADC cable repairs 23 days Tue 8/1/06 Thu 8/31/06 Done
150 Pmt cable repairs 50 days Mon 10/16/06 Fri 12/22/06

151 Remove passerelle, move ECAL 1 day? Fri 1/12/07 Fri 1/12/07 92 ****
152 Final PMT connectors repairs 3 days Mon 1/15/07 Wed 1/17/07 151 ****
153 LED-PIN coupling improvement 11 days Fri 12/1/06 Fri 12/15/06

154 PMT+CW commissioning 38 days Mon 1/8/07 Wed 2/28/07

155 Rack 1,2 installation 1 day Fri 9/1/06 Fri 9/1/06

156 PMT-ADC cabling 1 day Fri 9/1/06 Fri 9/1/06

157 Installation portique 1 day Fri 9/1/06 Fri 9/1/06

158 Rack 3,4 installation 1 day Fri 9/1/06 Fri 9/1/06

159 PMT-ADC cabling 1 day Mon 9/4/06 Mon 9/4/06 158

160 Install gallery 1 day Thu 11/9/06 Thu 11/9/06 12,158

161 Install TOP LED box 1 day Fri 11/10/06 Fri 11/10/06 160

162 HCAL commissioning 177 days? Fri 9/1/06 Mon 5/7/07

163 C-side 177 days Fri 9/1/06 Mon 5/7/07

164 Measure relative module delay 54 days Fri 9/1/06 Wed 11/15/06 Done

165 Channel delays 1 day Fri 9/1/06 Fri 9/1/06 Done

166 Varnishing CW bases 1 day Fri 9/1/06 Fri 9/1/06

167 Gain-HV measurement 1 day Fri 9/1/06 Fri 9/1/06

168 Rack installation 1 day Mon 1/15/07 Mon 1/15/07

169 PMT-ADC cabling 2 days Tue 1/16/07 Wed 1/17/07 168

170 Radiative source 5 days Tue 5/1/07 Mon 5/7/07

171 Aside 177 days? Fri 9/1/06 Mon 5/7/07

172 Measure relative module delay 9 days? Mon 11/20/06 Thu 11/30/06 Done

173 Channel delays 1 day? Fri 9/1/06 Fri 9/1/06

174 Varnishing CW bases 1 day? Fri 9/1/06 Fri 9/1/06

175 Gain-HV measurement 1 day? Fri 9/1/06 Fri 9/1/06

176 Rack installation 1 day? Fri 9/1/06 Fri 9/1/06

177 PMT-ADC cabling 1 day? Fri 9/1/06 Fri 9/1/06

178 Radiative source 5 days Tue 5/1/07 Mon 5/7/07

179 1 day? Fri 9/1/06 Fri 9/1/06 Rustem
180 PS VFE to FE cabling 63 days Mon 12/18/06 Wed 3/14/07 Rustem
181 C-side 62 days Mon 12/18/06 Tue 3/13/07

182  Top 29 days Mon 12/18/06 Thu 1/25/07
183 Move TOP full cable reels cradles to RICH 1 day Mon 12/18/06 Mon 12/18/06 Rustem

184 Detector to Storage 1 , routing in chariot 20 days Tue 12/19/06 Mon 1/15/07 56 ****
185 Outer Cable  chain installation 1 day Tue 1/16/07 Tue 1/16/07 184,55

186 Storage 1 to CC to storage 2. 7 days Wed 1/17/07 Thu 1/25/07 185

187 Bot. 17 days Fri 1/26/07 Mon 2/19/07
188 BOT cable reels on RICH2 platform, 1 1 day Fri 1/26/07 Fri 1/26/07 186,66

189 Install BOT cables in Outer Cable chain 1 day Mon 1/29/07 Mon 1/29/07 188

190 Install inner cable chain 1 day Tue 1/30/07 Tue 1/30/07 189

191 Detector to Storage 1 7 days Wed 1/31/07 Thu 2/8/07 190

192 Storage 1 to CC to storage 2. 7 days Fri 2/9/07 Mon 2/19/07 191

193 Curl  cable chain 1 day Tue 2/20/07 Tue 2/20/07 192,55

194 Storage 2 to platform 10 days Wed 2/21/07 Tue 3/6/07 193,146

195 Check LED system after cabling 1 wk Wed 3/7/07 Tue 3/13/07 194 INR
196 Close PS C-side 1 day Wed 3/14/07 Wed 3/14/07 195

197

198 A-side 62 days Mon 12/18/06 Tue 3/13/07 ****

199  Top 29 days Mon 12/18/06 Thu 1/25/07
200 Move TOP full cable reels cradles to RICH 1 day Mon 12/18/06 Mon 12/18/06 Rustem

201 Detector to Storage 1 , routing in chariot 20 days Tue 12/19/06 Mon 1/15/07
202 Outer Cable  chain installation 1 day Tue 1/16/07 Tue 1/16/07 201

203 Storage 1 to CC to storage 2. 7 days Wed 1/17/07 Thu 1/25/07 202

204 Bot. 17 days Fri 1/26/07 Mon 2/19/07
205 BOT cable reels on RICH2 platform, 1 1 day Fri 1/26/07 Fri 1/26/07 203

206 Install BOT cables in Outer Cable chain 1 day Mon 1/29/07 Mon 1/29/07 205

207 Install inner cable chain 1 day Tue 1/30/07 Tue 1/30/07 206

208 Detector to Storage 1 7 days Wed 1/31/07 Thu 2/8/07 207

209 Storage 1 to CC to storage 2. 7 days Fri 2/9/07 Mon 2/19/07 208

210 Curl  cable chain 1 day Tue 2/20/07 Tue 2/20/07 209

211 Storage 2 to platform 10 days Wed 2/21/07 Tue 3/6/07 210,160

212 Check LED system after cabling 1 wk Wed 3/7/07 Tue 3/13/07 211 INR
213 Close PS A-side 1 day Wed 3/14/07 Wed 3/14/07 212

214

215 SPD VFE to FE cabling 63 days Mon 12/18/06 Wed 3/14/07 Rustem
216 C-side 62 days Mon 12/18/06 Tue 3/13/07

217  Top 29 days Mon 12/18/06 Thu 1/25/07
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ID Task Name Duration Start Finish Predecessor Resource
Names

218 Move TOP full cable reels cradles to RICH 1 day Mon 12/18/06 Mon 12/18/06 Rustem

219 Detector to Storage 1 , routing in chariot 20 days Tue 12/19/06 Mon 1/15/07
220 Outer Cable  chain installation 1 day Tue 1/16/07 Tue 1/16/07 219

221 Storage 1 to CC to storage 2. 7 days Wed 1/17/07 Thu 1/25/07 220

222 Bot. 17 days Fri 1/26/07 Mon 2/19/07
223 BOT cable reels on RICH2 platform, 1 1 day Fri 1/26/07 Fri 1/26/07 221

224 Install BOT cables in Outer Cable chain 1 day Mon 1/29/07 Mon 1/29/07 223

225 Install inner cable chain 1 day Tue 1/30/07 Tue 1/30/07 224

226 Detector to Storage 1 7 days Wed 1/31/07 Thu 2/8/07 225

227 Storage 1 to CC to storage 2. 7 days Fri 2/9/07 Mon 2/19/07 226

228 Curl  cable chain 1 day Tue 2/20/07 Tue 2/20/07 227

229 Storage 2 to platform 10 days Wed 2/21/07 Tue 3/6/07 228

230 Check LED system after cabling 1 wk Wed 3/7/07 Tue 3/13/07 229 INR
231 Close SPD C-side 1 day Wed 3/14/07 Wed 3/14/07 230

232

233 A-side 62 days Mon 12/18/06 Tue 3/13/07

234  Top 29 days Mon 12/18/06 Thu 1/25/07
235 Move TOP full cable reels cradles to RICH 1 day Mon 12/18/06 Mon 12/18/06 Rustem

236 Detector to Storage 1 , routing in chariot 20 days Tue 12/19/06 Mon 1/15/07
237 Outer Cable  chain installation 1 day Tue 1/16/07 Tue 1/16/07 236

238 Storage 1 to CC to storage 2. 7 days Wed 1/17/07 Thu 1/25/07 237

239 Bot. 17 days Fri 1/26/07 Mon 2/19/07
240 BOT cable reels on RICH2 platform, 1 1 day Fri 1/26/07 Fri 1/26/07 238

241 Install BOT cables in Outer Cable chain 1 day Mon 1/29/07 Mon 1/29/07 240

242 Install inner cable chain 1 day Tue 1/30/07 Tue 1/30/07 241

243 Detector to Storage 1 7 days Wed 1/31/07 Thu 2/8/07 242

244 Storage 1 to CC to storage 2. 7 days Fri 2/9/07 Mon 2/19/07 243

245 Curl  cable chain 1 day Tue 2/20/07 Tue 2/20/07 244

246 Storage 2 to platform 10 days Wed 2/21/07 Tue 3/6/07 245

247 Check LED system after cabling 1 wk Wed 3/7/07 Tue 3/13/07 246 INR
248 Close SPD A-side 1 day Wed 3/14/07 Wed 3/14/07 247

249 Barrack to platform cabling and cooling water 109 days? Fri 9/1/06 Wed 1/31/07

250 Barrack to patch pannel 1 day? Fri 9/1/06 Fri 9/1/06 Vincent

251 SPECS RJ45 1 day? Fri 9/1/06 Fri 9/1/06

252 Maraton 380 V 1 day? Fri 9/1/06 Fri 9/1/06

253 Maraton control 1 day? Fri 9/1/06 Fri 9/1/06

254 DAQ fibres 1 day? Fri 9/1/06 Fri 9/1/06

255 Trigger fibres 1 day? Fri 9/1/06 Fri 9/1/06

256 100V 1 day? Fri 9/1/06 Fri 9/1/06

257 18V 1 day? Fri 9/1/06 Fri 9/1/06

258 30V 1 day? Fri 9/1/06 Fri 9/1/06

259 DSS 1 day? Fri 9/1/06 Fri 9/1/06

260 Patch pannel to platform 109 days? Fri 9/1/06 Wed 1/31/07 ?????

261 Determine cabling procedure and manpower 13 days Mon 1/15/07 Wed 1/31/07

262 Cable chain installation 1 day? Fri 9/1/06 Fri 9/1/06

263 SPECS RJ45 1 day? Fri 9/1/06 Fri 9/1/06

264 Maraton 380 V 1 day? Fri 9/1/06 Fri 9/1/06

265 Maraton control 1 day? Fri 9/1/06 Fri 9/1/06

266 DAQ fibres 1 day? Fri 9/1/06 Fri 9/1/06

267 Trigger fibres 1 day? Fri 9/1/06 Fri 9/1/06

268 100V 1 day? Fri 9/1/06 Fri 9/1/06

269 18V 1 day? Fri 9/1/06 Fri 9/1/06

270 30V 1 day? Fri 9/1/06 Fri 9/1/06

271 DSS 1 day? Fri 9/1/06 Fri 9/1/06

272 Electronics 207 days? Fri 9/1/06 Mon 6/18/07

273 Electronics commissioning 95 days? Mon 11/13/06 Fri 3/23/07

274 Tests in 156 80 days Mon 11/13/06 Fri 3/2/07

275 LED firing 5 days Mon 11/13/06 Fri 11/17/06 Anatoli

276 Further LED firing tests 10 days Mon 1/22/07 Fri 2/2/07 Anatoli

277 Calo L0 trigger 9 days Tue 11/21/06 Fri 12/1/06 Patrick

278 Fix observed trigger problems 10 days Mon 1/29/07 Fri 2/9/07 Patrick

279 CROC v3, TELL1 tests 4 days Mon 12/18/06 Thu 12/21/06 Frederic

280 Further CROC v3 tests 13 days Mon 1/15/07 Wed 1/31/07 Frederic

281 Test DAQ software 10 days Mon 2/19/07 Fri 3/2/07 ???????

282 Trigger and FE Tests on platforms 95 days? Mon 11/13/06 Fri 3/23/07

283 ECAL noise 5 days? Mon 11/13/06 Fri 11/17/06

284 HCAL noise 5 days Mon 1/22/07 Fri 1/26/07 169

285 Commission ECAL,HCAL crates 20 days? Mon 1/15/07 Fri 2/9/07 Irina/Sergey/An

286 Cable  trigger RJ45 connections 10 days Mon 2/5/07 Fri 2/16/07

287 Test RJ45 connections 10 days Mon 2/19/07 Fri 3/2/07 286

288 Test selection board to L0DU in barrack 5 days Mon 2/12/07 Fri 2/16/07

289 Test complete HCAL chain 5 days Mon 3/12/07 Fri 3/16/07

290 Similar test with ECAL,PS/SPD 5 days Mon 3/19/07 Fri 3/23/07 289

291 SPD, PS VFE commissiong 69 days Tue 12/12/06 Fri 3/16/07

292 Camera tests 2 days Tue 12/12/06 Wed 12/13/06 Evgueni

293 Fiber testing 2 wks Mon 1/15/07 Fri 1/26/07 David

294 VFE commissioning 2 mons Mon 1/22/07 Fri 3/16/07 David

295 Electronics half tested 182 days Fri 9/1/06 Mon 5/14/07

296 SPD Control board 162 days Fri 9/1/06 Mon 4/16/07

297 SPD VFE + Regulator 54 days Fri 9/1/06 Wed 11/15/06

298 PS regulator 32 days Fri 9/1/06 Mon 10/16/06

299 PS VFE 97 days Fri 9/1/06 Mon 1/15/07

300

301 ECAL/HCAL FE 32 days Fri 9/1/06 Mon 10/16/06

302 PS/SPD FE 162 days Fri 9/1/06 Mon 4/16/07

303 CROC 182 days Fri 9/1/06 Mon 5/14/07

304

305 Electronics All Install 207 days Fri 9/1/06 Mon 6/18/07

306 SPD Control board 207 days Fri 9/1/06 Mon 6/18/07

307 SPD VFE + Regulator 182 days Fri 9/1/06 Mon 5/14/07

308 PS regulator 182 days Fri 9/1/06 Mon 5/14/07

309 PS VFE 182 days Fri 9/1/06 Mon 5/14/07

310

311 ECAL/HCAL FE 137 days Fri 9/1/06 Mon 3/12/07

312 PS/SPD FE 207 days Fri 9/1/06 Mon 6/18/07

313 CROC 207 days Fri 9/1/06 Mon 6/18/07

314 TELL1 10 days Mon 2/26/07 Fri 3/9/07

315 In barrack 1 day? Fri 9/1/06 Fri 9/1/06

316 TELL1 connections 1 day? Fri 9/1/06 Fri 9/1/06

317 ECS 182 days? Fri 9/1/06 Mon 5/14/07 Xavier
318 ECAL/HCAL HV contr. 117 days Fri 9/1/06 Mon 2/12/07

319 PS/SPD HV contr. 182 days Fri 9/1/06 Mon 5/14/07

320 LED Control 142 days Fri 9/1/06 Mon 3/19/07

321 HV & LED system 182 days? Fri 9/1/06 Mon 5/14/07

322 ECAL, HCAL HV proto. Component 32 days? Fri 9/1/06 Mon 10/16/06

323 PRS, SPD HV proto. Component ??????? 1 day? Fri 9/1/06 Fri 9/1/06

324 LED trigger signal distribution board 52 days? Fri 9/1/06 Mon 11/13/06

325 Expert operator panels 52 days? Fri 9/1/06 Mon 11/13/06

326 Final PVSS versions 182 days? Fri 9/1/06 Mon 5/14/07

327 HCAL Rad. Source 182 days? Fri 9/1/06 Mon 5/14/07

328 Full C++ control 32 days? Fri 9/1/06 Mon 10/16/06

329 Final PVSS version 182 days? Fri 9/1/06 Mon 5/14/07

330 CROC ECAL-HCAL FE 81 days? Fri 9/1/06 Fri 12/22/06

331 CAT control 32 days? Fri 9/1/06 Mon 10/16/06

332 CAT under PVSS 81 days? Fri 9/1/06 Fri 12/22/06

333 Validation board 97 days? Fri 9/1/06 Mon 1/15/07

334 Full CAT control-LUT 32 days? Fri 9/1/06 Mon 10/16/06

335 PVSS version 97 days? Fri 9/1/06 Mon 1/15/07

336 Preshower boards 117 days? Fri 9/1/06 Mon 2/12/07

337 CAT Control 32 days? Fri 9/1/06 Mon 10/16/06

338 CAT under PVSS 117 days? Fri 9/1/06 Mon 2/12/07

339 SPD boards 81 days? Fri 9/1/06 Fri 12/22/06

340 CAT under PVSS 81 days? Fri 9/1/06 Fri 12/22/06

341 TELL1 1 day? Fri 9/1/06 Fri 9/1/06

342 Credit card PC control ?????? 1 day? Fri 9/1/06 Fri 9/1/06

343 Data bases 32 days? Fri 9/1/06 Mon 10/16/06

344 ECAL-HCAL PMT DB proto. 32 days? Fri 9/1/06 Mon 10/16/06

345 PS, SPD PMT DB proto. ?????? 1 day? Fri 9/1/06 Fri 9/1/06

346 Configuration DB info. 1 day? Fri 9/1/06 Fri 9/1/06

347 Offline processes ?????? 1 day? Fri 9/1/06 Fri 9/1/06

348 Detector Safety System ?????? 1 day? Fri 9/1/06 Fri 9/1/06

349 DCS ?????? 1 day? Fri 9/1/06 Fri 9/1/06

350 LV power supplies ?????? 1 day? Fri 9/1/06 Fri 9/1/06

351 Hierarchy ?????? 1 day? Fri 9/1/06 Fri 9/1/06

352 Tests ?????? 1 day? Fri 9/1/06 Fri 9/1/06

353

354 Monitoring 1 day? Fri 9/1/06 Fri 9/1/06 Olivier/Irina
355 SPD 1 day? Fri 9/1/06 Fri 9/1/06

356 LED firing sequence 1 day? Fri 9/1/06 Fri 9/1/06

357 DAQ 1 day? Fri 9/1/06 Fri 9/1/06

358 Offline software/histograms 1 day? Fri 9/1/06 Fri 9/1/06

359 Feedback 1 day? Fri 9/1/06 Fri 9/1/06

360 Data histograms 1 day? Fri 9/1/06 Fri 9/1/06

361 Feedback 1 day? Fri 9/1/06 Fri 9/1/06

362 PS 1 day? Fri 9/1/06 Fri 9/1/06

363 LED firing sequence 1 day? Fri 9/1/06 Fri 9/1/06

364 DAQ 1 day? Fri 9/1/06 Fri 9/1/06

365 Offline software/histograms 1 day? Fri 9/1/06 Fri 9/1/06

366 Feedback 1 day? Fri 9/1/06 Fri 9/1/06

367 Data histograms 1 day? Fri 9/1/06 Fri 9/1/06

368 Feedback 1 day? Fri 9/1/06 Fri 9/1/06

369 ECAL 1 day? Fri 9/1/06 Fri 9/1/06

370 LED firing sequence 1 day? Fri 9/1/06 Fri 9/1/06

371 DAQ 1 day? Fri 9/1/06 Fri 9/1/06

372 Offline software/histograms 1 day? Fri 9/1/06 Fri 9/1/06

373 Feedback 1 day? Fri 9/1/06 Fri 9/1/06

374 Data histograms 1 day? Fri 9/1/06 Fri 9/1/06

375 Feedback 1 day? Fri 9/1/06 Fri 9/1/06

376 HCAL 1 day? Fri 9/1/06 Fri 9/1/06

377 LED firing sequence 1 day? Fri 9/1/06 Fri 9/1/06

378 DAQ 1 day? Fri 9/1/06 Fri 9/1/06

379 Offline software/histograms 1 day? Fri 9/1/06 Fri 9/1/06

380 Feedback 1 day? Fri 9/1/06 Fri 9/1/06

381 Data histograms 1 day? Fri 9/1/06 Fri 9/1/06

382 Feedback 1 day? Fri 9/1/06 Fri 9/1/06

383

384 Calibration 1 day? Fri 9/1/06 Fri 9/1/06

385 Data flow 1 day? Fri 9/1/06 Fri 9/1/06 Kiryll

386 Pizeros 1 day? Fri 9/1/06 Fri 9/1/06 Vanya ??

387 Electrons 1 day? Fri 9/1/06 Fri 9/1/06 Oleg Y.

388

389 Data Bases 1 day? Fri 9/1/06 Fri 9/1/06 Iouri
390 Calo specific 1 day? Fri 9/1/06 Fri 9/1/06

391 ECAL 1 day? Fri 9/1/06 Fri 9/1/06

392 HCAL 1 day? Fri 9/1/06 Fri 9/1/06

393 PS 1 day? Fri 9/1/06 Fri 9/1/06

394 SPD 1 day? Fri 9/1/06 Fri 9/1/06

395 Access functions 1 day? Fri 9/1/06 Fri 9/1/06

396 Graphical interface 1 day? Fri 9/1/06 Fri 9/1/06

397 Configuration 1 day? Fri 9/1/06 Fri 9/1/06

398 Front End boards configuration 1 day? Fri 9/1/06 Fri 9/1/06

399 ECAL 1 day? Fri 9/1/06 Fri 9/1/06

400 HCAL 1 day? Fri 9/1/06 Fri 9/1/06

401 PS 1 day? Fri 9/1/06 Fri 9/1/06

402 SPD 1 day? Fri 9/1/06 Fri 9/1/06

403 Access functions 1 day? Fri 9/1/06 Fri 9/1/06

404 Graphical interface 1 day? Fri 9/1/06 Fri 9/1/06

405 Condition 1 day? Fri 9/1/06 Fri 9/1/06

406 Decision on what to store 1 day? Fri 9/1/06 Fri 9/1/06

407 Electronics parameters 1 day? Fri 9/1/06 Fri 9/1/06

408 ECAL 1 day? Fri 9/1/06 Fri 9/1/06

409 HCAL 1 day? Fri 9/1/06 Fri 9/1/06

410 PS 1 day? Fri 9/1/06 Fri 9/1/06

411 SPD 1 day? Fri 9/1/06 Fri 9/1/06

412 Access functions 1 day? Fri 9/1/06 Fri 9/1/06

413 Graphical interface 1 day? Fri 9/1/06 Fri 9/1/06
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